



Memorandum

To: Matt Stoll, Executive Director
From: Toni Tisdale, Principal Planner
Date: August 7, 2014
Re: **Request for Approval of Administrative Modification #14 for the FY2014-2018 Regional Transportation Improvement Program**

ACTION REQUESTED:

Approval of Administrative Modification #14 for the FY2014-2018 Regional Transportation Improvement Program.

BACKGROUND:

A modification was requested by the City of Caldwell to reflect a new cost estimate for design on one project.

STATUS:

Per Urban Balancing, July 31, 2014:

- **Centennial Way Roundabout, Caldwell (KN 13484)** – Increase preliminary engineering consultant by \$39,000 to cover estimates for design costs. Funds from projects that released funds at closing.

Details of the changes are provided in Attachment 1.

Approval:

All changes for Administrative Modification #14, as provided in this memorandum and detailed on Attachment 1, are approved as of August 7, 2014.

A handwritten signature in black ink, appearing to read "Matt Stoll", written over a horizontal line.

**Matthew J. Stoll, Executive Director
Community Planning Association**

Attachment (1)

pc: 685.03

TT: T:\FY14\600 Projects\685 TIP\FY1418 TIP\140807AdminMod14.docx

Administrative Modification #14
 FY2014-2018 Regional Transportation Improvement Program
 Per Urban Balancing Committee, July 31, 2014

| Key No | Project | Scheduled Costs (including Match) (costs in \$1,000) | | | | | | | |
|--------|---|--|-----------------------|------|------|------|------|------|-------------------------|
| | | Phase | 2014 | 2015 | 2016 | 2017 | 2018 | PD | SUM |
| 13484 | Centennial Way Roundabout, Caldwell | PE | 10 | | | | | | 10 |
| | | PC | 341 380 | | | | | | 341 380 |
| | Funding Source: STP-U | RW | | | | | | 190 | 190 |
| | This project will orchestrate an angled intersection of SH-19/Simplot Boulevard, I-84 Business (in two separate legs of a couplet Cleveland Boulevard and Blaine Street) and Simplot Boulevard (a six-leg intersection) into a roundabout intersection. | UT | | | | | | | 0 |
| | | CE | | | | | | 290 | 290 |
| | | CN | | | | | | 1900 | 1900 |
| | | Sum | 351 390 | 0 | 0 | 0 | 0 | 2380 | 2731 2770 |
| | Increase PC by \$39,000 to cover estimates for design costs. Funds from projects that released funds at closing. | | | | | | | | |

PE=Preliminary Engineering

PC = Preliminary Engineering Consultant

RW = Right-of-Way

UT = Utilities

CE = Construction Engineering

CN = Construction

T:\FY14\600 Projects\685 TIP\FY1418 TIP\Amendments\AdminMod14.doc