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MEMORANDUM

To: Matt Stoll, Executive Director

FROM: Toni Tisdale, Principal Planner

DATE: October 13, 2010

RE: Request for Approval of Administrative Modification

#15 for the FY2010-2014 Regional Transportation
Improvement Program (TIP)

ACTION REQUESTED:
Request for approval of Administrative Modification #15 for the FY2010-

2014 Regional Transportation Improvement Program (TIP).

BACKGROUND:
Due to continuing negotiations regarding approval of the FY2011-2015
Regional TIP, staff requests updates to the FY2010-2014 Regional TIP to
match project changes in FY2011 proposed in the FY2011-2015 Regional
TIP update. If amounts changed beyond FY2011 in the same projects,
those changes are also included. This Administrative Modification is in
conjunction with Amendment #6, which was approved by the COMPASS
Board on September 13, 2010. These actions will allow projects to continue
on schedule until the entire FY2011-2015 Regional TIP is approved.

STATUS:
There are many changes requested in this Administrative Modification. All

changes relate to the FY2011-2014 Update except one. On September 2,
2010, the TMA Balancing Committee recommended adding $165,000 to the
Franklin Road, Touchmark Way to Five Mile Road project (Key Number 12062)
due to staff being made aware of additional funding that could be lost to other
programs if not programmed immediately.

Details of the change are provided in Attachment 1.

Approval:

All changes for Administrative Modification #15, as provided in this
memorandum and detailed on Attachment 1, are approved as of
October 14, 2010.

Hedl QR

Matthew J. Stoil, Executive Director
Community Planning Association

Attachment (1)

pc: 685.03

TT: T:\FY11\600 Projects\685 TIP\1014 TIPA\1010i3mmoAdminMod15.doc



Attachment 2

Administrative Modification#15 for FY2010-2014 TIP
Per ITD and COMPASS Staff Discussion
September 7, 2010

Scheduled Costs (including Match) (costs in $1,000)
Key No Project Phase 2010 2011 2012 2013 2014 PD SUM
09827 Household Travel PE 0
Survey, Phase 1 PC 0
Funding Source: STP- RW 0
TMA
ut 0
Coltlwducl;c a stuhdﬁo | CE 0
zgaf:zte?i :;is (’:r.)o ut;?:l\;?ce 300 o
and expand the N 20 130
COMPASS travel Sum 0y 300 0 0 0 0 360
demand model. Data 150 150
will be collected in the
Communities in Motion
six-county region.
Adiust te Draft FY2011
Update figures,
10559 | Federal Aid Overlay PE 0
Arterials and Collectors -
FY2011 PC 225 225
Funding Source: STP- RW 0
TMA
ut 0
Sup|:|alement the local CE 25 25
overlay program, 1000 1000
Adjust to Draft FY2011 475
Update figures. CN — -TER
Sum 225 1025 0 0 0 0 1250
500 125
11065 | rederal Aid Qverlay PE 2 2
Arterials and Collectors - 50 50
FY2012 PC 93 93
Funding Source: STP- RW 0
™A - —
uT 0
Suprrlement the local CE 0
overlay program. =
Adjust to Draft FY2011 13?9 06
Update figures, CN —— E 1025
Sum 0 52 500 0 0 0 552
95 1025 1120




Scheduled Costs (including Match) (costs in $1,000)
Key No Project Phase | 2010 2011 2012 2013 2014 PD SUM
11372 Transit - Capital, Safety PE 0
and Security - FY2011 PC 0
Funding Source: FTA RW 0
5307
UT 0
PrO\IIidIe asrqociated CE 0
capnt:.:w maintenance, 39 39
security, farebox,

. CN 14 14
computer, and office — ==
and communications Sum 0 39 0 Y 0 Y 39
equipment in the 14 14
Nampa Urbanized Area.

($31K/$11K federal)
Adjust to Draft F¥2011
Update figures.

11373 | Transit - Capital Lease or PE 0
Purchase and
Maintenance - FY2011 PC 0
Funding Source: FTA RW 0
5307

ut 0

Provi:e v?hicfl_e Iza?e or CE 0
demand response, 581 58
support activities, and CN 282 282
associated equipment Sum 0 581 0 0 0 0 581
and maintenance in the 282 282
Nampa Urbanized Area.
($482K/$234K federal)
Adjust to Draft Fy2011
Update figures,

11374 | Transit - Demand PE 0
Response Operations -
FyY2011 PC 0
Funding Source: FTA RW 0
5307

ut 0

Provide operating funds CE 0
cenvce Inthe Nampe us 118
Urbanized Area. cN — s
($92K/$104K federal) | Sum o s 0 0 0 o 15
Adjust to Draft FY2011 130 130
Update figures




Scheduled Costs (including Match) (costs in $1,000)

Key No Project Phase | 2010 2011 2012 2013 2014 PD SUM
11375 Transit - Fixed Line PE 0
Operations - FY2011 PC 0
funding Source: FTA RW 0
5307
ut 0
Providg transizI CE 0
oper‘at.lons .an . 752 752
administration in the CN 651 651
Nampa Urbanized Area. = =
($376K/$326K federal) | Sum 52 0 0 0 #52
Adjust to Draft FY2011 651 651
Update figures.
11376 Transit - Planning - PE 0
FY2011 PC 0
Funding Source: FTA RW 0
5307
| UT 0
Support planning efforts CE 0
::rg;e Nampa Urbanized 95 %6
($77K/$113K federal) CN 141 141
Adjust to Draft Fy2011 | Sum 96 0 0 0 96
Update figures. 141 141
11377 | 11ansit - Preventative PE 0
Maintenance - FY2011 PC 0
Funding Source; FTA RW 0
5307
uTt 0
Proyi:ie preventive f CE 0
maintenance support for
fixed route and demand CN gg: :44
responsive transit — 288
service in the Nampa Sum 444 0 444
Urbanized Area. 286 386

{$355K/$302K federal)
Adjust to Draft FY2011
Update figures.




Scheduled Costs (including Match) (costs in $1,000)
Key No Project Phase | 2010 2011 2012 2013 2014 PD SUM
11385 | 1pansit - Capital, Safety PE 0
and Security - FY2011 PC 0
Funding Source: FTA RW 0
5307
Ut 0
PrO\{ide capitafc facility, CE 0
oty snhancamant 190 190
and associated capital to N 34 34
operate the transit Sum 0 196 0 0 0 0 190
system in the Boise 34 34
Urbanized Area.
{$152K/$27K federal)
Adjust to Draft FY2011
Update figures.
11386 Transit - Capital Vehicle PE 0
Funding Source: FTA RW 0
5307
uT 0
Ero:;ic[i‘e vehi;lec;s for ) CE 0
r:(:po:s‘;z ?nntheel?:ziasz 390 990
Urbanized Area, cN 3“3-5 £
($822K/$744K federal) | Sum O 99 0 0 0 0| 9%
Adjust to Draft FY2011 896 896
Update figures
11387 Transit - Planning - PE 0
FY2011 PC 0
Funding Source: FTA RW 0
5307
uT 0
Support planning efforts CE 0
:r;lf;e Boise Urbanized 205 205
' 134 1
($164K/$107K federal) CN e 134
Adjust to Draft FY2011 Sum 0 205 0 0 c Y 205
Update figures 134 134




Scheduled Costs (including Match) (costs in $1,000)
Key No Project Phase | 2010 2011 2012 | 2013 2014 PD SUM
11388 Transit - Preventive PE
Maintenance - FY2011 PC 0
Funding Source: FTA RW 0
5307
uTt 0
Pro.vide preventive f CE 0
fhed route and demand 1701 1oL
: : CN 1825 1825
responsive transit =
services in the Boise Sum 0 176% 0 0 0 0 ot
Urbanized Area. 1825 1825
($1361K/$1460K federal)
Adjust to Draft FY2011
Update figures.
11389 | Transit - Demand PE g
Response Operations -
FY2011 PC 0
Funding Source: FTA RW 0
5307
Ut 0
Provide operating funds CE 0
sonicos i the aose. 380 380
Urbanized Area. N 387 387
($304K/$310K fecleral) | Sum 0] 386 0 0 0 0| 386
Adjust-to Draft FY2011 387 387
Update figures,
11390 | Transit - Job Access PE 0
Reverse Commute
{JARC) - FY2011 PC 0
Funding Source: FTA RW 0
5316 Large Urban
ut 0
Mobility management CE 0
for thelJARC program in 156 156
the Boise Urbanized - =
Area. CN iif? 147
($125K/$118K federal) | Sum 0] 156 0 0 0 0 156
Adjust to Draft FY2011 147 147
Update figures




Scheduled Costs (including Match) (costs in $1,000)

Key No Project Phase | 2010 2011 2012 2013 2014 PD SUM
11391 Transit - New Freedoms PE 0
Initiative - FY2011 pC 0
Funding Scurce; FTA RW 0
5316 Large Urban
91) 0
1If\/1o;iwlitgl/\lmar;:age(;nent CE 0
or the New Freedoms
initiative in the Boise CN jg 9?
Urbanized Area. 187 287
($72K/$118K federal) Sum 0 90 0 0 0 0 90
Adjust to Draft FY2011 147 147
Update figures.
11847 Metropolitan Planning PE 0
Transit - FYZ2011 PC 0
Funding Source: Other RW 0
federal
ut 0
getropoli.tan Phljisging CE 0
rgar‘nzatlon ( } 246 246
planning funds from the CN 298 5
Federal Transit =——— 228
Administration. ($228 Sum 0 246 0 0 0 0 246
federal - no match) 228 228
Adjust to Draft FY2011
Update figures
12062 5 5

Franklin Road,

Touchmark Way to Five PE

Mile Road (08698) PC 85 85
Funding Source: STP-

TMA RW

Reconstruct and widen UT

existing two (2) to CE 799 799
three (3} - lane 2854 3078

roadway to four (4) to CN 5299 16 6932
five (5} lanes with an |o———g==———su=p—= 1652 - 38_?8_

urban section. Install Sum 0 5098 1633 0 0 0 7821

drainage, curb, gutter,
sidewalk, and shoulder.
Acqguire 96 feet of
right-of-way. This
project started as part
of 08698.

Adjust to Draft FY2011
Update flgures.: Adjust
per TMA Balancing
recommendation to
Increase CN by $165K
in FY2011 offset by
additional program
funds,




Scheduted Costs (inciuding Match) (costs in $1,000)

Key No Project Phase | 2010 2011 2012 2013 2014 PD SUM

RD203-
07

Eagle Road, Victory PE 0
g

Canal PC

Road to Ridenbaugh 10 10
0] 5,
Funding Source: Local 0

RW

Widen roadway from uT

N
o
N
(]

two (2) lanes to five (5) L 20
lanes, including curb, CE 28

gutter, sidewalk and 3535

28
bike lanes. Acquire 96 CN 1500 ?fgﬁ
feet of right-of-way. =y
Victory Road and Eagle Sum 0 3593 0 9 0 0 3?93
Road intersection e 1544
project to be
programmed
concurrently. Includes
signal at Easy Jet and
Eagle Road. Project
includes Eagle Road
Bridge #248 over the
Ridenbaugh Canal.
Listed in the 2007
Capital Improvements
Plan as Eagle Road,
Victory Road to Copper
Point.

Adjust to Draft FY2011

Update figures.

|I-'_
i
e

RD205- | Meridian Road and Main 0

07 Street, Franklin Road to PE
Cherry/Fairview Avenue PC 25 25

:
:

Funding Source: Local

P
L
L]
P
P
=
[
=
B
N
Law}
B

|
s
|

RW
Phase 2 of the split

corridor. Construct the ut 500 500
northern portion (north CE 75 758

of Franklin Road) of the
Split Corridor roadway cN 5365 5365

:
:

project. Includes the

cross-over portion Sum 0 1364
between Main Street 2304
and Meridian Road.
Meridian Road, two-way
segment - five (5) lanes,
one-way segment -
three (3) lanes, Main
Street, one-way
segment - three (3)
lanes,

Adjust to Draft FY2011
Update figures.
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