FY2025-2031

PROJECT PHASE STARTING ENDING PROJECT PHASE STARTING
10.2.2023 11.10.2023 _ 5.22.2024
12.5.2023 12.5.2023 PUBLIC COMMENT 7.1.2024

_ _ RTAC RECOMMENDATION 8.7.2024

2.21.2024 2.21.2024 COMPASS BOARD APPROVAL 8.19.2024
3.13.2024 3.13.2024 IT BOARD APPROVAL 9.19.2024

DEVELOPMENT OF DRAFT TIP 3.18.2024 5.10.2024 Pates subject to change.
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TIP DEVELOPMENT CALENDAR SUMMARY
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