

FY2027-2033 TIP DEVELOPMENT CALENDAR SUMMARY

PROJECT PHASE	STARTING	ENDING	PROJECT PHASE	STARTING	ENDING
TIP OUTREACH	9/15/2025	10/31/25	AGENCY REVIEW DRAFT TIP	5/27/2026	6/22/2026
PHASE 1 APPLICATIONS DUE	11/19/2025	11/19/2025	PUBLIC COMMENTS	7/1/2026	7/31/2026
PHASE 2 APPLICATOINS DUE	1/20/2026	1/20/2026	RTAC TIP RECOMMENDATION	8/5/2026	8/5/2026
RTAC RECOMMENDS RANKING	2/25/2026	2/25/2026	COMPASS BOARD APPROVAL	8/17/2026	8/17/2026
RTAC RECOMMENDS PROGRAM	3/25/2026	3/25/2026	IT BOARD APPROVAL	9/17/2026	9/17/2026
DEVELOPMENT OF DRAFT TIP	3/26/2026	5/27/2026	Dates are subject to change.		

OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH
S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S
1 2 3 4	1	1 2 3 4 5 6	1 2 3	1 2 3 4 5 6 7	1 2 3 4 5 6 7
5 6 7 8 9 10 11	2 3 4 5 6 7 8	7 8 9 10 11 12 13	4 5 6 7 8 9 10	8 9 10 11 12 13 14	8 9 10 11 12 13 14
12 13 14 15 16 17 18	9 10 11 12 13 14 15	14 15 16 17 18 19 20	11 12 13 14 15 16 17	15 16 17 18 19 20 21	15 16 17 18 19 20 21
19 20 21 22 23 24 25	16 17 18 19 20 21 22	21 22 23 24 25 26 27	18 19 20 21 22 23 24	22 23 24 25 26 27 28	22 23 24 25 26 27 28
26 27 28 29 30 31	23 24 25 26 27 28 29	28 29 30 31	25 26 27 28 29 30 31		29 30 31
	30				
APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER
S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S
1 2 3 4	1 2	1 2 3 4 5 6	1 2 3 4	1	1 2 3 4 5
5 6 7 8 9 10 11	3 4 5 6 7 8 9	7 8 9 10 11 12 13	5 6 7 8 9 10 11	2 3 4 5 6 7 8	6 7 8 9 10 11 12
12 13 14 15 16 17 18	10 11 12 13 14 15 16	14 15 16 17 18 19 20	12 13 14 15 16 17 18	9 10 11 12 13 14 15	13 14 15 16 17 18 19
19 20 21 22 23 24 25	17 18 19 20 21 22 23	21 22 23 24 25 26 27	19 20 21 22 23 24 25	16 17 18 19 20 21 22	20 21 22 23 24 25 26
26 27 28 29 30	24 25 26 27 28 29 30	28 29 30	26 27 28 29 30 31	23 24 25 26 27 28 29	27 28 29 30
	31			30 31	